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I.  San Sevaine Redevelopment Area Bond Issue 
Proposed time period:  July 2003 - November 2003 
 
1. With assistance from a bond finance team selected from the pre-qualified 
list, conduct an analysis of the bond capacity from both general purpose and 
housing set-aside tax increment to be generated in the San Sevaine Project 
Area.   
 
2. With assistance from District Supervisor and County departments, identify 
projects and programs to be funded with the bond proceeds. 
 
3. Prepare required bond documents for presentation and approval of the 
Debt Review Committee (DRC) and the Agency Board of Directors. 
 
 
II.  San Sevaine Redevelopment Area Amendment 
Proposed time period:  July 2003 - December 2003 
 
1. With assistance of Supervisor and County department, identify specific 
and general nature projects to be included in project amendment. 
 
2, Identify and review feasibility of including administrative changed in the 
Redevelopment Plan as part of the amendment. 
 
3. With assistance of consultants, prepare necessary environmental and 
amendment documents for review and comments. 
 
4. Conduct public hearings and adopt Amendment No. 1 to the San Sevaine 
Redevelopment Project Area. 
 
 
III.  San Sevaine Redevelopment Area Implementation Plan 
Proposed time period:   July 2003 - November 2003 
 
1. With assistance of consultant, prepare 5 year Implementation Plan 
required by California Redevelopment Law (CRL) for period 2000-2005. 
 
2. Conduct hearing and present Implementation Plan for adoption by Agency 
Board of Directors. 
 
 
IV.  San Sevaine Redevelopment Area Housing Plan 
Proposed time period:  August 2003 - February 2004 
 
1. With assistance of a housing consultant and County departments, identify 
affordable housing needs by general housing categories (multi, single, senior). 
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2. Identify future affordable housing needs by general locations and types, 
following requirements of CRL and Regional Housing Needs Assessment 
(RHNA). 
 
3. Prepare and present for adoption by the Agency Board of Directors a San 
Sevaine Housing Plan as required under CRL. 
 
 
V. San Sevaine Redevelopment Area Economic Development 

Plan 
Proposed time period:  August 2003 - May 2005 
 
1. With County departments and consultants, identify major employers and 
revenue generating businesses within Project Area. 
 
2. Identify types of businesses most beneficial to the County to complement 
businesses within the Project Area, and any land use changes that may be 
required. 
 
3. Identify economic development tools to be used to attract / retain 
businesses within the Project Area and develop policy for their use. 
 
4. Conduct meetings with area businesses to review proposals prior to 
presentation to Agency Board for consideration. 
 
 
VI.  San Sevaine Redevelopment Area Education / Outreach 
Proposed time period:  August 2003 - April 2004 
 
1. Conduct meeting with businesses in Project Area to explain 
redevelopment program and identify projects undertaken with increment funds to 
date. 
 
2. Develop newsletter to property owners in Project Area identifying activities 
within Area and projects underway/proposed. 
 
3. Develop marketing package for Project Area reflecting Economic 
Development Plan. 
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VII.  New Project Areas / Amendments to Existing Project Areas 
Proposed time period:  July 2003 - March 2004 
 
1. Receive recommendations from Supervisors / County Departments on 
potential project area locations. 
 
2. Outline potential viable areas based on recommendations received. 
 
3. Select consulting firm to conduct preliminary feasibility study for 
conformance with CRL requirements based on Agency Board’s final 
determination of areas. 
 
4. Present findings to Agency Board for determination of what areas to 
pursue annexations / new redevelopment project areas. 
 
 
VIII.  Second District Housing Project 
Proposed time period:  July 2003 - November 2003 
 
1. Issue Request for Proposals (RFP) to pre-qualified developers for project 
specific development in Second District. 
 
2. Review proposals and select developer to recommend to Agency Board 
for exclusive negotiations. 
 
3. Negotiate and prepare Development and Disposition Agreement (DDA) 
with selected developer for Board approval. 
 
 
IX.  Request for Qualification Reviews 
Proposed time period:  July 2003 
 
1. Review proposals for affordable housing consultant, legal consultant, 
financial consultant, and general consultant services, housing affordable housing 
developers, and establish qualified lists. 
 
 
X.  VVEDA Activities 
Proposed time period:  August 2003 - November 2003 
 
1. Identify potential capital projects and affordable housing projects for 
funding with tax increment revenues from unincorporated portions of Project  



RDA Work Program: FY 03-04 
Page 04 
 
 
Area. 
 
2. Review potential bonding capacity for County tax increment shares. 
 
 
XI.  Other Redevelopment Projects 
Proposed time period:  July 2003 - September 2003 
 
1. Colton New Project Area - review documents and present to the Board of 
Supervisors for consideration. 
 
2. Upland Project Area Amendment  - review documents and prepare pass 
through agreement amendment for Board of Supervisors consideration. 
 
3. Montclair Joint Project Area - begin joint oversight committee activity. 
 
 
XII.  General Plan Update 
Proposed time period:  July 2003 - June 2004 
 
1. Review proposed land use changes in existing and proposed 
redevelopment project areas, and provide input to Land Services staff. 
 
 
XIII.  Miscellaneous Activities 
Proposed time period:  July 2003 - June 2004 
 
1. Monitor Pass Through Agreements with cities and respond to inquiries. 
 
2. Monitor legislation pertaining to redevelopment activities. 
 
3. Develop monthly status report on RDA activities for Supervisors and 
departments. 
 
4. Budget administration, preparation and adoption of FY 04-05 RDA budget. 
 
5. Assist with completion of required RDA reports. 
 
 
XIV.  Redevelopment Analyst Position 
Proposed time period:  July 2003 - August 2003 
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1. Assist with preparation of position classification, job announcement, and 
ad placement. 
 
2. Conduct interviews of candidates and make recommendation for selection 
of Redevelopment Analyst. 
 
 
XV.  Conference/Workshops 
Proposed time period:  July 2003 - June 2004 
 
1. Attend relevant conferences and workshops sponsored by California 
Redevelopment Association, CSAC, NACo and other professional associations. 
 


